
Annex-4 

Proposed visits during 2010 & early 2011 pertaining to IIFC activities   

 

Person Affiliation Duration Task Timing 
Shekhar Mishra Fermilab 2 weeks Discussion on many 

ongoing/upcoming jobs 

June 2010 

Arun Saini Fermilab 1 month Cavity design work June 2010 

S. C. Joshi RRCAT 4-6 weeks VTS-2 construction etc   May/June 2010 

S. Raghavendra RRCAT 4 months Related to VTS & EP etc June-Oct 2010 

S. Shrotiya BARC 6 months RF systems R&D July-Dec 2010 

S.V.L.S. Rao BARC 6 months RFQ related design & usage  July-Dec 2010 

Vinay Mishra BARC 4 months Tuner related work 2
nd

 half of 2010 

A. K. Sinha BARC 4-6 weeks Tuner related work 2
nd

 half of 2010 

S. Suhane RRCAT 3 months VTS commissioning Oct-Dec 2010 

J. Kerby Fermilab 1 week Cryo-module design June 2010 

P. K. Kush RRCAT 1 month TDR for HTS-2 Aug 2010 

P. Khare RRCAT 5-6 weeks 650 MHz CM design work Aug-Sept 2010 

P. Shrivastava RRCAT 4-6 weeks High power RF design 2
nd

 half of 2010 

R. Ghosh RRCAT 4 months  Extensive HTS design work  Aug-Nov 2010 

S. Gilankar RRCAT 4 months Extensive CM design work Oct 2010-Nov 2011 

Gopal Joshi BARC 3 months RF controls End 2010/Early 2011 

S. Malhotra BARC 3 months Magnet design work End 2010/Early 2011 

********* RRCAT 6 months RF powering of VTS,HTS End 2010/Early 2011 

********** RRCAT 6 months RF powering of VTS,HTS End 2010/Early 2011 

Rajesh Kumar BARC 6 months RF coupler design etc End 2010/Early 2011 

********* BARC 6 months RF systems R&D Jan-June 2011 

********** BARC 6 months RFQ related design & usage  Jan-June 2011 

A. Puntambekar RRCAT 1 month Multi-cell cavity fabrication 2011 

 


